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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Family of Stryker Armored Vehicles

1.  This Modification 13 to Delivery Order 0019 under Requirements Contract DAAE07-00-D-M051 is a Priced Change Order.

2. Pursuant to FAR clause 52.246-2 Changes-Cost Reimbursement (Alternate II (Apr 1984)) (Aug 1987), contained in the contract, the

Government hereby requires the contractor to perform the necessary Pre-ECO engineering, design, and initial logistics effort required to

integrate two new blades (Angle Mine Plow and Straight Obstacle Blade) into the ESV mission equipment package and to generate an ECO for

the change.  The blades shall interface with the existing vehicle Jettison Fitting Kit.  The contractor is also required to procure two

blades of each configuration to support Government test.

3.  The following schedule is based on a 3 November 2003 award date:

        Receipt of test hardware   5 April 2004

        ECO complete               30 June 2004

4.  The cost for this effort is as follows:

        Estimated Cost          $1,845,272

        Fixed Fee               $  161,461

        Total Estimated Cost    $2,006,734

5.  The following language will be added to the ESV 2000.6 Performance Specification:

    a.  For the Angle Mine Plow:

3.1.1.1.2.1.1.5  Angle Mine Plow.  The ESV shall be integrated with an angle mine plow to provide wide area clearance of surface laid

mines.  Blade system minimum width of clearance must be at least 110% of width of host vehicle.

3.1.1.1.2.1.1.5.1  Weight.  Weight of the Angle Mine Plow shall not exceed weight handling capabilities of host vehicle.

3.1.1.1.2.1.1.5.2  Installation.  The Angle Mine Plow shall be capable of being mounted on host vehicle using support equipment organic

to unit within 20 minutes.  Mounting Interface hardware shall be installed within 40 minutes.  Installation shall require no permanent

modification to the host vehicle.

3.1.1.1.2.1.1.5.3  Removal.  The Angle Mine Plow shall be capable of being removed from host vehicle using support equipment organic to

unit within 20 minutes.  Blade system shall have mechanical jettison capability from inside host vehicle.

3.1.1.1.2.1.1.5.4  Survivability.  The Angle Mine Plow shall survive 100% of anti-personnel (AP) mine blasts (up to 0.5 kg) to include

surface laid, emplaced manually, mechanically, or scattered by vehicles, tube artillery, multiple rocket launchers, or aircraft.

3.1.1.1.2.1.1.5.5  Maintainability.  The Angle Mine Plow shall have all special tools, equipment publications and operation/maintenance

procedures provided for training and fielding of the systems.

3.1.1.1.2.1.1.5.6  Mine Clearance.  The Angle Mine Plow shall have a mine clearance effectiveness of 0.90 while traveling at an

operating speed of 5-7 mph.

3.1.1.1.2.1.1.5.7  Power Requirements.  The Angle Mine Plow shall not require more power while in operation than host vehicle can

provide while still maintaining operation of all other host vehicle systems.

3.1.1.1.2.1.1.5.8  Human Factors.  The Angle Mine Plow shall not obstruct drivers field of vision unacceptably, nor the vehicle

occupants ingress/egress.

3.1.1.1.2.1.1.5.9  Safety.  The Angle Mine Plow shall comply with applicable safety, health and human engineering design requirements

and not present any uncontrolled safety and health hazards to personnel throughout the life cycle of the system.  MIL-STD-882 (System

Safety) and MIL-STD-1472D (Human Engineering Criteria) apply.

3.1.1.1.2.1.1.5.10   Transportation.  The Angle Mine Plow shall be provided with lifting and tiedown provisions and be capable of

transport when not installed on host vehicle.

    b. For the Straight Obstacle Blade:

3.1.1.1.2.3  Straight Obstacle Blade.  The ESV shall be integrated with a straight obstacle blade to provide rubble reduction and to

remove hastily emplaced obstacles.  Blade system minimum width of clearance must be at least 110% of width of host vehicle suspension
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(track) Width.

3.1.1.1.2.3.1  Weight.  Weight of the Straight Obstacle Blade shall not exceed weight handling capabilities of host vehicle.

3.1.1.1.2.3.2  Installation.  The Straight Obstacle Blade shall be capable of being mounted on host vehicle using support equipment

organic to unit within 20 minutes.  Mounting Interface hardware shall be installed within 40 minutes.  Installation shall require no

permanent modification to the host vehicle.

3.1.1.1.2.3.3  Removal.  The Straight Obstacle Blade shall be capable of being removed from host vehicle using support equipment organic

to unit within 20 minutes.  Blade system shall have mechanical jettison capability from inside host vehicle.

3.1.1.1.2.3.4  Reserved

3.1.1.1.2.3.5  Maintainability.  The Straight Obstacle Blade shall have all special tools, equipment publications and

operation/maintenance procedures provided for training and fielding of the systems.

3.1.1.1.2.3.6  Obstacle Removal.  The Straight Obstacle Blade shall be capable of moving urban rubble (to include building debris,

broken concrete, cement blocks, automobiles) and breaching earthworks limited only by the vehicle tractive effort.

3.1.1.1.2.3.7  Power Requirements.  The Straight Obstacle Blade shall not require more power while in operation than host vehicle can

provide while still maintaining operation of all other host vehicle systems.

3.1.1.1.2.3.8  Human Factors.  The Straight Obstacle Blade shall not obstruct drivers field of vision unacceptably, nor the vehicle

occupants ingress/egress.

3.1.1.1.2.3.9  Safety.  The Straight Obstacle Blade shall comply with applicable safety, health and human engineering design

requirements and not present any uncontrolled safety and health hazards to personnel throughout the life cycle of the system.  MIL-STD-

882 (System Safety) and MIL-STD-1472D (Human Engineering Criteria) apply.

3.1.1.1.2.3.10  Transportation.  The Straight Obstacle Blade shall be provided with lifting and tiedown provisions and be capable of

transport when not installed on host vehicle.

5.  SLIN 9010AA has been established for this effort.

6.  As a result of this modification 13, the total dollar amount under Deliver order 19 is increased by $2,006,734.  Except as

specifically stated herein, all terms and conditions of Delivery Order 0019 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 012 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9010          SECURITY CLASS: Unclassified

9010AA        SERVICES LINE ITEM                                                                           $      2,006,734.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: DEV (PRE ECO) NEW ESV BLADES

              PRON: X13GX300X1    PRON AMD: 01    ACRN: AA

              AMS CD: 31107180008

                CLIN Added by Modification 13

                              (End of narrative B001)

                1.  Pre-ECO engineering, design, and initial

                logistics effort required to integrate two new

                blades (Angle Mine Plow and Straight Obstacle

                Blade) into the ESV mission equipment package

                and to generate an ECO for the change.

                2. Procure two blades of each configuration to

                support Government test.

                Estimated Cost          $1,845,272

                Fixed Fee               $  161,461

                Total Estimated Cost    $2,006,734

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2004

                            $     2,006,734.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9010AA  X13GX300X1             AA       1        $               0.00  $       2,006,734.00            $       2,006,734.00

        31107180008                   3GXP02

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $       2,006,734.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $       2,006,734.00                                                                                                          __________________

                                                                                          NET CHANGE    $       2,006,734.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     383,495,560.00              $       2,006,734.00              $     385,502,294.00
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